
NOTICE

***Schedule of work to be carried out to the Turf Track
The Garrison Savannah
Barbados
19/3/2020***

Dear Members, Licensees, Stakeholders and Patrons

*Please be advised that due to the immediate suspension of our racing calendar, major works to the turf course which were originally scheduled to be carried out during the maintenance break of August 30th to November 21st, 2020 **will now commence from Friday 20th March, 2020.***

We anticipate that our racing programme will be interrupted for approximately three months. However no major interruption to the use of the sand track during the customary hours for morning workouts is projected at this time.

See schedule below:

Day 1 - Spray track to kill unwanted grasses and weeds.

Day 2 and 3 - Plough and harrow track.

Day 4 and 5 - Power harrow track to pulverise soil to facilitate more effective use of grader.

Day 6 to 16 - Grade track with laser grader – C. O Williams (7 to 10 days)

Day 17 to 27 - Fill low lying areas with soil. (7 to 10 days)

Day 28 to 30 - Plant seed.

Day 31 - Roll seed in and fertilise.

Day 32 and onwards – Irrigate. Remedial work.

A revised calendar of events will be published in due course.

We apologise for any inconvenience caused and thank you for your patience and understanding.

Sincerely,



*Rosette M. Peirce
Secretary/CEO*